
From: Angela DeDolph
To: Granger, Michelle
Cc: "Duckett, Roy (HSE)"; Luis.Hidalgo@riotinto.com; Lauren Piana (Lauren.Piana@riotinto.com); Bruce White;

Fred.Mumford@dep.nj.gov; Bruce S Kennington; Scott Tarmann
Subject: PVGCS Site, CD + OU3, Monthly Progress Report No. 18 (Mar 1 to Mar 31, 2018)
Date: Tuesday, April 10, 2018 12:17:25 PM
Attachments: 20180410 - MPR No 18_PVGCS OU3_Mar 2018-DRAFT.PDF

Dear Michelle:
At the direction of Roy Duckett (Nominated Project Coordinator) and on behalf of Pechiney Plastics
Packaging, Inc. (PPPI), the Primary Settling Defendant for the Remedial Design/Remedial Action

Consent Decree (CD)1, this monthly progress report is submitted in compliance with Section X,
paragraph 30 of the CD for Operable Unit 3 (OU3) of the Pohatcong Valley Groundwater
Contamination Superfund (PVGCS) Site.
Please do not hesitate to contact Roy or me with any questions on the attached report.
1 In the matter of United States of America v. PPPI (Civil Action No. 09-cv-05692) and United States of America v. Bristol
Myers Squibb Company, et al. (Civil Action No. 13-cv-05798) effective March 11, 2015.
Yours sincerely
Angela E. DeDolph
Senior Managing Consultant
D +1 312 288-3816
M +1 224 659-9102
adedolph@ramboll.com
________________________________________
Ramboll
333 West Wacker Drive
Suite 2700
Chicago, IL 60606
USA
www.ramboll.com
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Rio Tinto Ridgeway Gold Mine Office 
PO Box 1240 
Lugoff, SC 29078 


April 10, 2018 
 
Sent via Electronic Mail and Overnight Courier 


Director, Emergency and Remedial Response Division 
Attn: Chief, New Jersey Remediation Branch, Pohatcong Site 
United States Environmental Protection Agency Region 2 
290 Broadway, 19th Floor 
New York, New York 10007 
 
New Jersey Superfund Branch 
Office of Regional Counsel 
United States Environmental Protection Agency Region 2 
290 Broadway, 17th Floor 
New York, New York 10007 
Attention: Attorney for Pohatcong Site 
 
New Jersey Department of Environmental Protection 
ATTN.: Fred Mumford 
380 Scotch Road 
West Trenton, New Jersey 08628 
(via electronic mail only) 


Re: Monthly Progress Report No. 18 
Reporting Period March 1, 2018 through March 31, 2018 
Operable Unit 3 
Pohatcong Valley Groundwater Contamination Superfund Site 
Warren County, New Jersey 


Dear Pohatcong Consent Decree Notice Recipients: 
 
On behalf of Pechiney Plastics Packaging, Inc. (PPPI), the Primary Settling Defendant for the 
Remedial Design/Remedial Action Consent Decree (CD)1, this monthly progress report is 
submitted in compliance with section X, paragraph 30 of the CD and section IV.A of the 


                                                
 
1  In the matter of United States of America v. PPPI (Civil Action No. 09-cv-05692) and United States of 


America v. Bristol Myers Squibb Company, et. al. (Civil Action No. 13-cv-05798) effective March 11, 
2015. 







 


Statement of Work for Remedial Design and Remedial Action for Operable Unit 3 (OU3 SOW) 2 
of the Pohatcong Valley Groundwater Contamination Superfund (PVGCS) Site.  As required by 
the OU3 SOW, this report provides a description of the actions and activities undertaken 
pursuant to the CD during this reporting period and plans, actions and data scheduled in the 
next eight weeks. 


Actions Taken toward Compliance with Consent Decree, including 
Community Relations 
The following activities were performed during this reporting period: 


• Mobilization of equipment to the site in support of planned Pre-Design Investigation (PDI) 
activities planned in accordance with the Remedial Design Work Plan was initiated on 
February 26, 2018. 


• Pre-Design Investigation (PDI) drilling activities in accordance with the USEPA-approved 
Remedial Design Work Plan for OU3 were initiated at the site on March 9, 2018.  
Advancement and sampling of soil borings is ongoing. 


• The Monthly Progress Report for OU3 for the February 2018 reporting period was submitted 
to the USEPA in correspondence dated March 10, 2018. 


Problems Encountered, Actions Taken and Their Resolutions 
The following problems were encountered during this reporting period: 


• None. 


Analytical Results and Data Received During the Reporting Period 
The following analytical data were received during this reporting period: 


• Soil analytical data for the samples collected from the PDI soil borings was received. 


Modifications to the OU3 Work Plans or Schedules 
The following modifications to Work Plans for OU3 or other schedules proposed to USEPA were 
submitted during this reporting period: 


• None. 


Anticipated Plans, Actions and Data Scheduled, including Community 
Relations (during the Next 8 weeks) 
The following activities are planned for the next eight weeks: 


• Following incorporation of final comments, final versions of the Remedial Design Work Plan 
and Quality Assurance Project Plan Revision 9 are planned for submittal to USEPA in April 
2018. 


                                                
 
2  Pursuant to Section VI. Paragraph 12.c(1) of the CD, USEPA approval of the OU3 SOW was received 


on June 26, 2017. 







 


• Drilling activities for the PDI activities that are being performed in accordance with the 
Remedial Design Work Plan will continue. 


• Following completion of PDI soil boring installation, SVE well installation activities will be 
initiated in support of the SVE pilot test. 


Estimate of the Percentage of the Work Completed 
The following provides a qualified estimate of the percentage of the Work required by the CD 
that has been completed through this reporting period: 


• Less than 1% of the work required under the OU3 SOW has been completed to date. 


Delays Encountered or Anticipated, and Efforts Taken to Mitigate 
The following delays were encountered during this reporting period: 


• None. 


Closing 
Pursuant to section X, paragraph.30 of the CD, three hard copies of this monthly progress 
report have been submitted to the designated recipients.  If you have any questions or 
comments regarding this monthly progress report, please feel free to contact me. 


 
Sincerely, 
 
 
 
 
Roy Duckett 
Project Coordinator OU3 
 
 
cc:  via electronic mail 
 Michelle Grainger – USEPA, Region 2 
 Jeff Armington – Rio Tinto 
 Luis Hidalgo – Rio Tinto 
 Bruce White – Barnes & Thornburg LLP 
 Bruce Kennington – Alternate Project Coordinator OU3 
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